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Change Order - Construction Manager-Adviser Edition

AIA Document G701/CMa - 1992

PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-005
885-Fairground Renovations INITIATION DATE: 3/3/2021
1406 Teal Rd.

Lafayette, IN 47905

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

Mulhaupt's, Inc. CONTRACT DATE: August 22, 2019
209 N. 5th Street CONTRACT FOR: 4G-Hollow Metal Frames Doors
Lafayette, IN 47901 and Hardware; 40-Electronic Safety and Security;

4R-Fire Detection and Alarm

OWNER: [X]

CONSTRUCTION MANAGER: [X]
ARCHITECT: []
CONTRACTOR: [X]

FIELD: []

OTHER: []

THE CONTRACT IS CHANGED AS FOLLOWS:
EWO 885-005
[1 Turnkey for existing door hardware to include locking components.
[1 Furnish and Install of all new perimeter gasketing and door sweeps.
[1 Replacement hardware to consist of:
[1 QTY:1 - Closer to match existing
[1 QTY:1 - Rim Exit device to match existing
[1 QTY:1 - Exit Device trim to match existing
[1 QTY:1- 36" Threshold to match existing
[1 Furnish and Install QTY:2 all new openings to consist of
HMF/HMD unequal pair with hardware consisting of rim
exit device, closer, removable mullion, flush bolts, kick plates,
thresholds, sweeps, and perimeter gasketing.
[1 One (1) lot labor to provide general service to all entries as
discussed during walkthrough dated 12/17 and outlined in

attached labor description.

Total INCREASE for this Change Order: $12,360.00
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CHANGE ORDER BP4 885-005 (EWO 885-155)

The original Contract Sum was
Net change by previously authorized Change Orders
The Contract Sumn prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

The Contract Time wilt be unchanged by Zero (0) days.

549,347.00
-34,109.00
515,238.00

12,360.00
527,598.00

€ o 4

The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construclion Management NA
CONSTRUCTION MANAGER (Firm neme) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
Lafayette, IN 47901 _
A S '\p }/ \ N ADDRESS
IEIN, QRN
(Signatur BY (Signature)
Mike Roberts T//? / fad NA
(Typed name) D]y: ~ / I (Typed name) DATE: NA
Muthaupt's, Inc. Tippecanoe County Comumissioners
CONTRACTOR (Firm name) OWNER (Firm name)
209 N. 5th Street 20 N.Third Street
Lafayette, IN 47901 Lafayette, IN 47901
ADDRESS W ADDRESS
BY (Signature) BY (Signaiure)
Richard Woodhead 3 -1 —] - 2O\ David Byers
(Tyvped name) DATE: (Typed name) DATE:
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Mike Roberts
Pen
Mahlabs 3/23/4,




